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915 L Street, Ninth Floor 
Sacramento, CA  95814­3701 
(916) 445­9694 

STATE PUBLIC WORKS BOARD 
November 14, 1997 

MINUTES 

PRESENT: 

Carl Rogers, Program Budget Manager, Department of Finance 
Karen McGagin, Department of General Services 
James Van Epps, Department of Transportation 
Donna Lucas, State Treasurer’s Office 
Rick Chivaro, State Controller's Office 

ABSENT: 

Director, Employment Development Department, Advisory Member 
Assembly Member Joe Baca, Legislative Advisor 
Assembly Member Diane Martinez, Legislative Advisor 
Assembly Member Kevin Shelley, Legislative Advisor 
Senator Quentin L. Kopp, Legislative Advisor 
Senator Leroy F. Greene, Legislative Advisor 
Senator Richard G. Polanco, Legislative Advisor 

STAFF PRESENT: 

Sue Bost, Assistant Administrative Secretary, Department of Finance 
Leyne Milstein, Budget Analyst, Department of Finance 
Peggy Palmertree, Secretary, State Public Works Board 

CALL TO ORDER AND ROLL CALL: 

The  meeting  was  called  to  order  by Mr.  Carl  Rogers,  Chairperson,  Program Budget Manager, 
Department of Finance at 10:00 a.m.   Ms. Suzanne Bost, Assistant Administrative Secretary for 
the State Public Works Board called the roll.  A quorum was established. 

APPROVAL OF MINUTES: 

Ms.  Bost  reported  staff  had  reviewed  the  October  10,  1997  minutes  and  believed  them  to 
accurately reflect the Board's proceedings at the meeting and recommended approval. 

Hearing no objections, the minutes of October 10, 1997 were unanimously approved.
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BOND ISSUES: 

Ms. Bost reported that there were three bond items for consideration on the agenda. 

Ms. Bost noted that Item #1 to adopt a resolution, would authorize the issuance of lease revenue 
bonds for California Museum of Science and Industry to construct a new museum facility.  Ms. 
Bost also noted that the maximum true interest cost and par amount, per the resolution, are 6.75 
percent and $45 million respectively. 

Ms. Bost indicated that staff recommends approval of the resolution. 

A motion was made by Ms. Lucas and seconded by Mr. Chivaro to approve Agenda Item #1 
of the bonds calendar.  The motion was unanimously adopted by a 5­0 vote. 

Ms. Bost reported that Item #2 to adopt a resolution, would authorize interim financing to be 
repaid from the issuance of lease revenue bonds for a California Institution for Men project. 

Ms. Bost noted that staff recommends approval of the resolution. 

A motion was made by Ms. Lucas and seconded by Mr. Van Epps to approve Agenda Item 
#2 of the bonds calendar.  The motion was unanimously adopted by a 5­0 vote. 

Ms. Bost reported that Item #3 to adopt a resolution, would authorize interim financing to be 
repaid from the issuance of lease revenue bonds for the Sierra Conservation Center project. 

Ms. Bost noted that staff recommends approval of the resolution. 

A motion was made by Ms. Lucas and seconded by Mr. Chivaro to approve Agenda Item #3 
of the bonds calendar.  The motion was unanimously adopted by a 5­0 vote. 

CONSENT CALENDAR: 

Ms. Bost noted  that  the consent calendar  includes Items #4  through #19.    Item #5 however, has 
been pulled from the agenda. 

Ms. Bost indicated that the revised consent calendar proposes two requests authorizing the sale of 
surplus property, four requests for approval of preliminary plans, six requests for site selection and 
acquisition,  two  requests  for  recognizing  scope  change,  one  approval  of  an  energy  service 
contract, one request for revising prior board action to reflect an increase in projectwide costs and 
a decrease in design package cost, and one request for revising board action to reflect decreases in 
projectwide costs and an increase in working drawings, construction and contingency costs. 

Ms. Bost reported there are two related 20­day notification letters to the Legislature and that the 20 
day waiting period had expired without a negative response.
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Ms. Mateo noted that staff recommends approval of the revised consent calendar, Items #4 and #6 
through #19. 

A  motion  was  made  by  Ms.  McGagin  and  seconded  by  Mr.  Van  Epps  that  the  revised 
consent calendar be adopted to approve Agenda items #4 and #6 through #19.  The motion 
was unanimously approved by a 3­0 vote. 

ACTION ITEMS: 

Ms. Bost indicated there was one action item. 

Ms. Bost reported that Item #20 is to terminate and revert the balance of the appropriations for a 
seismic project at the Water Resources Building in Sacramento. 

Ms. Bost noted that staff recommends approval of the action item. 

A motion was made by Mr. Van Epps and  seconded by Ms. McGagin to approve Agenda 
Item #20 of the Action Calendar.  The motion was unanimously approved by a 3­0 vote. 

REPORTABLES: 

Ms. Bost indicated there were twenty­one reportables. 

OTHER BUSINESS 

Ms. Bost reported the item for other business had been pulled. 

Ms. Bost  indicated  that a draft proposed calendar for 1998 was presented and will be an agenda 
item on the December Board meeting.  Ms. Bost also indicated that the members need to review 
the draft calendar for conflicts with existing calendars. 

NEXT MEETING: 

Ms. Bost noted that the next PWB meeting is scheduled for December 12, 1997 at 10:00 a.m. 

Having no further business, the meeting was adjourned at 10:05 a.m.
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BOND ITEMS 

BONDS – ITEM 1 

CALIFORNIA MUSEUM OF SCIENCE AND INDUSTRY (1100) 
EXPOSITION PARK 
LOS ANGELES 
New Museum Facility, Phase I 

Authority:  Chapter 757, Statutes of 1992 
Item 1100­301­660, Chapter 139 (BA 94) (1) 
Item 1100­301­660, Chapter 139 (BA 94) 

a.  Adopt a resolution to include the following: 

(1)  Authorize  the  sale  of  the  State  Public Works Board  (PWB)  lease  revenue  bonds— 
1997 Series A (California Museum of Science & Industry [CMSI]). 

(2)  Approve  the  form  of  and  authorize  the  execution  of  the  construction  agreement 
between the CMSI and the PWB. 

(3)  Approve the form of and authorize  the execution of the site lease between the CMSI 
and the PWB. 

(4)  Approve the form of and authorize the execution of a facility lease between the CMSI 
and the PWB. 

(5)  Approve  the  form  of  and  authorize  the  execution  of  an  indenture  with  the  State 
Treasurer for the project. 

(6)  Approve the form of and authorize the execution and delivery of a Preliminary Official 
Statement. 

(7)  Approve the form of and authorize the execution and delivery of an Official Statement. 

(8)  Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

Total estimated project cost:  $33,778,000 

Approved.
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BOND ITEM 

STAFF ANALYSIS – ITEM 1 
California Museum of Science and Industry, Exposition Park, Los Angeles 

Action Requested 
Adoption of this resolution authorizes the issuance of lease revenue bonds. 

Scope Description 
This project is within scope.  This project consists of construction of a new museum facility with 
the retention of the North Wall and half of the east and west end gables of the existing Ahmanson 
Building.  The building is approximately 225,000 square feet. 

Funding and Project Cost Verification 
The project is within cost. 

$50,178,000  total estimated project cost 
$16,400,000  amount funded from the Earthquake Safety and Public Buildings 

Rehabilitation Bond Fund of 1990 
$33,778,000  amount funded from lease revenue bonds 

There have been a total of three board approved construction augmentations on this project 
totaling $4,405,800. This amount represents 15% of the lease revenue appropriation, the 
maximum allowed on this project. 

CEQA 
A Notice of Exemption was completed and filed at the State Clearinghouse on September 2, 1993. 

Project Schedule 
Preliminary Plans approved:  February 8, 1994 
Working Drawings approved:  March 30, 1994 
Start Construction:  June 8, 1995 
Complete construction:  December 31, 1997 

Other 
This project was bid on March 22, 1995, and construction commenced on June 8, 1995 with 
original project completion scheduled for December 29, 1996.  Currently, project completion is 
scheduled for December 31, 1997.  The construction contract extension was due to project delays 
resulting from a settlement agreement caused by a lawsuit filed by three historical groups prior to 
the bid award and by necessary contract change orders prompted by unforeseen site conditions, 
design omissions, client requested changes, and contractor delays in prosecuting the construction 
contract. 

Staff Recommendation:  Approve resolution.
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BOND ITEMS 

BONDS – ITEM 2 

DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA INSTITUTION FOR MEN, SAN BERNARDINO COUNTY 
Denitrification Plant 

Authority:  Chapter 139/94, Item 5240­301­723(3) as reappropriated by: 
Chapter 303/95, Item 5240­491­723(3) 
Chapter 282/97, Item 5240­301­0660(3) 

a.  Adopt a resolution to include the following: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

(2)  Approve  the  form  of  and  authorize  the  execution  of  the  Construction  Agreement 
between the Department of Corrections and the State Public Works Board. 

(3)  Approve  the  form  of  and  authorize  the  execution  of  a  Facility  Lease  between  the 
Department of Corrections and the State Public Works Board. 

(4)  Authorize  the  use  of  interim  financing  to  be  repaid  from  the  Public  Works  Board 
Construction Fund from the proceeds from the sale of bonds. 

Total estimated project cost:  $5,530,000 

Approved.
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BOND ITEM 

STAFF ANALYSIS – ITEM 2 
Department of Corrections, California Institution For Men 

Action Requested 
Adoption of this resolution authorizes interim financing to be repaid from the issuance of lease 
revenue bonds. 

Scope Description 
This project is within scope.  This project, which provides for a water treatment facility at the 
California Institution for Men (CIM), is necessary to improve the drinking water quality supplied 
to CIM and the adjacent Heman S. Stark Youth Training School and California Institution for 
Women. 

Funding and Project Cost Verification 
This project is within cost. 

$6,440,000  total estimated project cost 

$910,000  project cost previously allocated; preliminary plans, working drawings 

$5,530,000  proposed funding necessary; $4,819,000 contract, $241,000 contingency, 
$416,000 project administration, $54,000 agency retained 

CEQA 
A Notice of Exemption was completed and filed at the State Clearinghouse on July 12, 1995. The 
statue of limitations for legal challenges to the document ended on August 16, 1995 with no public 
comment. 

Project Schedule 
Preliminary plans approved:  April 20, 1995 
Working drawings approved:  March 1, 1996 
Complete construction:  May 1999 

Other 
The wells that currently serve these institutions have elevated levels of nitrates, total dissolved 
solids, and hardness.  Some wells also have volatile organic compounds.  The additional facilities 
will include storage and process equipment, piping, ion exchange vessels and pumps.  All toxic or 
hazardous materials removed from the water supply will be disposed of by licensed commercial 
waster services.  Waste brine will be disposed of by connection to the existing Santa Ana Regional 
Interceptor non­reclaimable waste pipeline.  The project does not substantially change water 
consumption at any of the institutions. 

Staff Recommendation:  Approve resolution.



8 

BOND ITEMS 

BONDS – ITEM 3 

DEPARTMENT OF CORRECTIONS (5240) 
SIERRA CONSERVATION CENTER, TUOLUMNE COUNTY 
Wastewater Treatment Plant 

Authority:  Chapter 55/93, Item 5240­301­746(19) as reappropriated by: 
Chapter 139/94, Item 5240­491­746(6) 
Chapter 282/97, Item 5240­301­0660(5) 

a.  Adopt a resolution to include the following: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bond. 

(2)  Approve  the  form  of  and  authorize  the  execution  of  the  Construction  Agreement 
between the Department of Corrections and the State Public Works Board. 

(3)  Approve  the  form  of  and  authorize  the  execution  of  a  Facility  Lease  between  the 
Department of Corrections and the State Public Works Board. 

(4)  Authorize  the  use  of  interim  financing  to  be  repaid  from  the  Public  Works  Board 
Construction Fund from the proceeds from the sale of bonds. 

Total estimated project cost:  $8,427,000 

Approved.
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BOND ITEM 

STAFF ANALYSIS – ITEM 3 
Department of Corrections, Sierra Conservation Center 

Action Requested 
Adoption of this resolution authorizes interim financing to be repaid from the issuance of lease 
revenue bonds. 

Scope Description 
This project is within scope.  The project constructs a new wastewater treatment facility at the 
Sierra Conservation Center (SCC) to improve the wastewater effluent quality in order to reduce 
the potential for effluent spill liability and to protect domestic water quality.  The institution has 
been operating under a Cease and Desist Order issued by the Regional Water Quality Control 
Board due to poor quality effluent and the lack of treatment and disposal capacity during major 
storms.  Construction includes new treatment facilities and modifications to existing facilities for 
improved solids handling.  Major process components include screening, influent pumping, 
oxidation ditches, secondary clarifiers, tertiary filters, and chlorination/dechlorination facilities. 

Funding and Project Cost Verification 
This project is within cost. 

$9,148,000  total estimated project cost 

$991,000  project costs previously allocated; study, preliminary plans, working drawings 

$8,427,000  proposed funding necessary; $7,076,000 for construction contracts, $495,000 
for contingency and $856,000 for project administration 

CEQA 
A Notice of Exemption was completed and filed at the State Clearinghouse on September 22, 
1994.  The statue of limitations for legal challenges to the document ended on October 27, 1994 
with no public comment. 

Project Schedule 
Preliminary plans approved:  October 6, 1994 
Working drawings approved:  July 31, 1995 
Complete construction:  November 1999 

Staff Recommendation:  Approve resolution.
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CONSENT ITEMS 

CONSENT – ITEM 4 

DEPARTMENT OF GENERAL SERVICES (1760) 
ENERGY ASSESSMENTS, KERN COUNTY 
DEPARTMENT OF CORRECTIONS, WASCO STATE PRISON, KERN COUNTY 
Energy Service Contract #5363.01 

Authority:  Governmental Code Section 15814.12 

a.  Approve Energy Service Contract #5363.01 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 4 
Department of General Services, Energy Assessments 

Department of Corrections, Wasco State Prison, Kern County, Energy Service Contract 

Action Requested 
PWB action will provide approval of Energy Service Contract for this project. 

Scope Description 
Wasco State Prison will purchase and install a new electric substation and consolidate electrical 
services for the prison.  The new equipment will be installed within facilities owned and operated 
by Wasco State Prison. 

Funding and Project Cost Verification 
The cost of this project is $2,250,000 to be funded from revenue bonds.  Interim financing will be 
provided by the Pooled Money Investment Board.  Total project savings are estimated at $286,000 
annually.  The contract payments will begin on August 15, 1999 and end on August 15, 2012.  The 
estimated contract payment will be $257,000 based on a TIC of 8.1 percent.  The total of the 
contract payments is $3,598,000 which includes bond overhead, cost of issuance, contract 
administration and other project costs. 

$2,250,000  total estimated project cost ­ $1,638,000 for design and construction to be 
offset by $103,000 in expected interest to be earned during construction and 
$715,000 for bond overhead, cost of issuance, and contract administration 

$1,638,000  to be allocated: design and construction $1,039,000 ($971,000 contract, $68,000 
contingency), other project costs $473,000, and A&E $126,000 

CEQA 
Not applicable. 

Project Schedule Summary 
The project schedule is as follows: 

Start working drawings:  February 1998 
Complete construction:  December 1999 

Staff Recommendation:  Approve Energy Service Contract.
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CONSENT ITEMS 

CONSENT – ITEM 5 

DEPARTMENT OF GENERAL SERVICES (1760) 
Food and Agriculture Building, Sacramento County 

Authority:  Chapter 303/95, Item 1760­301­666 (.5) 
Chapter 139/94, Item 1760­001­666 
Chapter 587/92, Item 1760­001­666 
Chapter 118/91, Item 1760­001­666 
Chapter 467/90, Item 1760­001­666 

a.  Recognize project scope revision and approve augmentation  $342,000 
(19.9%) 

Pulled.
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CONSENT ITEMS 
STAFF ANALYSIS – ITEM 5 

Department of General Services, Food and Agriculture Building, Fire and Life Safety 
Modifications, 1220 N Street, Sacramento 

Action Requested 
PWB approval will provide an augmentation necessary to complete the project, as well as 
recognition of a revised project scope. 

Scope Description 
Due to funding constraints, DGS proposes to revise the scope of work for this project which 
provides for the correction of code deficiencies cited by the State Fire Marshal.  The revised scope 
addresses only the four areas of the building that are currently occupied.  The State Fire Marshal 
concurs that the revised scope will satisfy the minimal requirements for building egress. 
Additional fire and life safety modifications will accompany any future tenant improvement 
projects within the building. 

Funding and Project Cost Verification 
The project is not within cost. 

$2,275,000  total estimated project cost 

$1,933,000  previously allocated for­­study $31,000; preliminary plans $30,000; working 
drawings $156,000; and construction $1,716,000 ($1,200,000 contract, 
$361,000 contingency, $155,000 A&E) at LSI 3544 

$342,000  to be allocated for construction 

The total estimated cost for the remaining work is $738,000.  There are $396,000 of project funds 
available for expenditure, leaving a balance of $342,000 required to proceed.  The additional funds 
required represent 19.9% of the construction appropriation.  A 20­day letter notifying the 
Legislature was sent out on September 19, 1997. 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule Summary 
Preliminary plans approved: 
Working drawings approved: 
Complete construction:  May 1998 

Staff Recommendation:  Recognize scope revision and approve augmentation.
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CONSENT ITEMS 

CONSENT – ITEM 6 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION (RESD) 
WILDLIFE CONSERVATION BOARD AND 
SAN JOAQUIN RIVER CONSERVANCY 
SAN JOAQUIN RIVER PARKWAY, FRESNO COUNTY 
Jensen River Ranch 

Authority: Central Valley Project Improvement Act Section B(1) CalTrans’ Transportation 
Enhancement Activities Program (TEA) Environmental Enhancement and Mitigation 
Program (EEMP) AB 4711995­96 State Budget Line Item 3640­101­262 Funds 
allocated from Habitat Conservation Fund (P­117)­­Acquatic­Riparian Section 
2786(e)(f) 

a.  Authorize site selection and acquisition 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 6 
Department of General Services, Real Estate Services Division (RESD) 

Wildlife Conservation Board and San Joaquin River Conservancy 
San Joaquin River Parkway, Fresno County, Jensen River Ranch 

Action Requested 
This authorization will permit acquisition of Parcel 9805, comprising approximately 156.10 acres 
located along the San Joaquin River in the City of Fresno for use by the San Joaquin River 
Conservancy in furtherance of the preservation and restoration of riparian habitat along the San 
Joaquin River and add public lands to the proposed San Joaquin River Parkway. 

Scope Description 
The San Joaquin River Conservancy was created to implement the adopted San Joaquin Parkway 
Plan for the protection of the river’s resources and the scenic quality of the river.  The acquisition 
of the subject property is a critical link in the chain that is proposed to become the San Joaquin 
River Parkway.  Several state land acquisitions have already been completed since the completion 
of the Parkway Plan.  The proposed management of this area is to protect the existing riparian 
habitat along the river and providing habitat restoration as appropriate. 

Funding and Project Cost Verification 
This project is within cost.  Funding for this project is available from four sources as shown 
below. 

$3,168,250  Central Valley Project Improvement Act Section B(1) 

$1,500,000  CalTrans’ Transportation Enhancement Activities Program (TEA) 

$205,000  Environmental Enhancement and Mitigation Program (EEMP) AB 471 

$200,000  Item 3640­101­262 Budget Act of 1995.  Funds allocated from Habitat 
Conservation Fund (P­117)­­Acquatic­Riparian Section 2786(e)(f) 

CEQA 
A CEQA document was prepared, and the Notice of Exemption was filed with the State 
Clearinghouse.  All review and comment periods expired on February 15, 1997. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 7 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION (RESD) 
CALIFORNIA SCIENCE CENTER, LOS ANGELES COUNTY 

Authority:  Section 4106(f) Food and Ag. Code 

a.  Authorize site selection and acquisition 

Approved.
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CONSENT ITEM 

STAFF ANALYSIS – ITEM 7 
Department of General Services, Real Estate Services Division 

California Science Center, Los Angeles County, Authorize Site Selection and Acquisition 

Action Requested 
This authorization will permit acquisition of approximately 6.16 acres of land currently surrounded 
by the California Science Center in the South Central area of the City of Los Angeles. 

Scope Description 
Consistent with its master plan the California Science Center is proposing to acquire from the City 
of Los Angeles certain of the streets and alleyways contained within the California Science Center. 
The Museum will assume responsibility for maintaining the streets.  It is assumed that the five 
rights­of­way which make up Parcel 9798 will be acquired in stages from the City of Los Angeles. 

Funding and Project Cost Verification 
The  appraised  value  of  the  parcels  proposed  for  selection  is within  the  acquisition  authority  as 
provided  by  statute.    For  purposes  of  ongoing  negotiations,  the  transaction  information  will 
become public information after the property closes escrow. 

CEQA 
A CEQA document was prepared, and a subsequent Notice of Determination was filed.  All 
review and comment periods expired on October 5, 1993. 

Other 
The subject parcel is made up of five rights­of­way that make up a portion of “Exposition Park” 
which is located in the South Central area of the City of Los Angeles.  Exposition Park is a 160­ 
acre property which is bordered by Figueroa Avenue to the east, Vermont Avenue to the west, 
Exposition Boulevard to the north and Martin Luther King Boulevard to the south.  Presently, the 
Park is owned entirely by public entities.  Although the State of California is the largest 
landowner, the City and County of Los Angeles also own portions of the Park.  In addition to the 
Armory building, a seven­acre rose garden, a sports arena and coliseum encompass the park and 
remain an attraction for public entertainment.  A natural science museum is currently being built in 
the Park.  No hazards, nuisances or unlawful uses were observed during a physical inspection of 
the subject site.  No toxics were observed during the physical inspection.  Implied dedication was 
considered in the appraisal and determined to not be a factor. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 8 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION (RESD) 
DEPARTMENT OF PARKS AND RECREATION 
SANTA MONICA STATE BEACH, LOS ANGELES COUNTY 

Authority:  Chapter 620, Statutes of 1989 

a.  Authorize sale of surplus property 

Approved.
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CONSENT ITEM 

STAFF ANALYSIS – ITEM 8 
Department of General Services, Real Estate Services Division 

Department of Parks and Recreation, Los Angeles County, Sale of Surplus Land 

Action Requested 
Adoption of this resolution will approve the sale by the Director of General Services of certain surplus 
State­owned vacant land located between 966 and 972 Palisades Beach Road, Santa Monica, County 
of Los Angeles, comprising approximately 0.13­acre of land.  This is a cash sale. 

Scope Description 
The Department  of General  Services  (DGS)  has  legislative  authority  to  dispose of  surplus  state 
property  as  identified  by  specific  departments.    The  Department  of  Parks  and  Recreation  has 
determined there is no viable use for this property (situated between two private homes and zoned 
residential)  as  the  size,  location  (on  a  busy  street),  and  zoning  have  rendered  the  property 
inappropriate  for  a  park.    The  appraised  value  of  the  property  is  $650,000.   On    September  9, 
1997, the state received a cash offer of $525,000 and has been advised that this value is within an 
acceptable range of fair market value for this property and the broker recommends the state accept 
the offer.  The Real Estate Services Division of DGS concurs with this recommendation to accept 
the offer. 

CEQA 
Not applicable. 

Other 
This property is currently a liability to the State.  Toxic materials have been dumped on the 
property and neighbors have had problems with transients on the property. 

Staff Recommendation:  Approve resolution.
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CONSENT ITEMS 

CONSENT – ITEM 9 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION (RESD) 
DEPARTMENT OF PARKS AND RECREATION 
SANTA MONICA STATE BEACH, LOS ANGELES COUNTY 

Authority:  Chapter 620, Statutes of 1989 

a.  Authorize sale of surplus property 

Approved.
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CONSENT ITEM 

STAFF ANALYSIS – ITEM 9 
Department of General Services, Real Estate Services Division 

Department of Parks and Recreation, Los Angeles County, Sale of Surplus Land 

Action Requested 
Adoption of this resolution will approve the sale by the Director of General Services of certain surplus 
State­owned vacant land located between 607 and 625 Palisades Beach Road, Santa Monica, County 
of Los Angeles, comprising approximately 0.22­acre of land.  This is a cash sale. 

Scope Description 
The Department  of General  Services  (DGS)  has  legislative  authority  to  dispose of  surplus  state 
property  as  identified  by  specific  departments.    The  Department  of  Parks  and  Recreation  has 
determined there is no viable use for this property (situated between two private homes and zoned 
residential)  as  the  size,  location  (on  a  busy  street),  and  zoning  have  rendered  the  property 
inappropriate  for  a park.   The appraised value of  the property  is $800,000.   On   September 18, 
1997, the state received a cash offer of $941,000 and has been advised that this value is within an 
acceptable range of fair market value for this property (asking price was $929,000) and the broker 
recommends  the state accept  the offer.   The Real Estate Services Division of DGS concurs with 
this recommendation to accept the offer. 

CEQA 
Not applicable. 

Other 
This property is currently a liability to the State.  Toxic materials have been dumped on the 
property and neighbors have had problems with transients on the property. 

Staff Recommendation:  Approve resolution.



22 

CONSENT ITEMS 

CONSENT – ITEM 10 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION (RESD) 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION 
HESPERIA FOREST FIRE STATION, SAN BERNARDINO COUNTY 
Relocate Facility 

Authority:  Chapter 162/96, Item 3540­301­0001(11) 

a.  Authorize site selection and acquisition 

Approved.
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CONSENT ITEM 

STAFF ANALYSIS – ITEM 10 
Department of General Services, Real Estate Services Division 

Department of Forestry and Fire Protection, San Bernardino County, Relocate Facility 

Action Requested 
This authorization will permit acquisition of approximately 3.91 acres of land which makes up the 
westerly half of Assessor’s Parcel No. 3066­571­18. 

Scope Description 
The project proposes to relocate a standard two­engine station which consists of a 2,940 square foot 
(sf) barracks/messhall building (12­bed), a 1990 sf wood­framed apparatus building (one office, 
three bays), a 100 sf fuel building (two pumps, 2/1,000 gallon fuel tanks, site work, utilities and all 
appurtenances.  Demolition of the existing facility is included. 

Funding and Project Cost Verification 
The appraised value of the parcels proposed for selection is within the appropriated funding.  For 
purposes of ongoing negotiations, the transaction information will become public information after 
the property closes escrow. 

CEQA 
A CEQA document was prepared, and a subsequent Notice of Determination was filed with the 
State Clearinghouse.  All review and comment periods expired on October 29, 1997. 

Other 
The Department of Forestry and Fire Protection’s (CDF) presence in this area is strategically 
critical; however, neither the current location nor the facilities meet CDF’s needs.  The nearest CDF 
facilities are 30 to 45 minutes away.  The existing station is in the center of the City of Hesperia. 
Heavy traffic at this location jeopardizes immediate responses capability and increases the chance 
of a traffic accident immobilizing the unit.  In addition, CDF’s responsibilities have outgrown the 
existing facilities due to population increase from 6,000 to 58,000.  In the 1980’s, the one­engine 
station was converted into a two­engine station; however, the facility has never been upgraded to 
the two­engine standard for equipment and personnel. 

The proposed forest fire station was carved out of an 8­acre property which has been under the 
same ownership since 1987.  The property was purchased as a long­term investment.  The owners 
are now offering the 3.91 acre subject parcel to the State. 

No hazards, nuisances or unlawful uses were observed during a physical inspection of the subject 
site.  No toxics were observed during the physical inspection. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 11 

DEPARTMENT OF MOTOR VEHICLES (2740) 
OAKLAND­CLAREMONT FIELD, ALAMEDA COUNTY 
Replace field office 

Authority:  Chapter 162/96, Item 2740­301­0044(5) 
Reappropriated Chapter 282/97, Item 2740­490 

a.  Approve preliminary plans 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 11 
Department of Motor Vehicles, Alameda County, Replace Field Office 

Action Requested 
PWB approval will result in the approval of preliminary plans and release of working drawing 
funds. 

Scope Description 
The project is within scope.  The project consists of the following facility improvements: (1) 
demolition and clearing of the existing 24,000 gross square foot (gsf) office building and site; (2) 
construction of a new 28,891 gsf office building; and (3) construction of site improvements 
consisting of paving, lighting, landscaping, and drainage.  The building size, 28,891 square feet 
(sf), is 2,374 sf larger than the 26,517 sf approved by the Legislature.  Program requirements 
dictate the square footage of the first floor.  In order to construct the building within the approved 
square footage allowance, the second floor would have had to be smaller than the first floor.  The 
increased square footage was allowed for the second floor because it is less expensive to build a 
“box” than to build a smaller second floor. 

Funding and Project Cost Verification 
The project is within cost. 

$5,771,000  total estimated project costs 

$   482,000  project costs previously allocated:  preliminary plans $230,000;  working 
drawings $252,000 at CCCI 3722) 

$5,289,000  proposed funding necessary, Motor Vehicle Account 

CEQA 
The Notice of Completion was filed with the State Clearinghouse on July 11, 1997 and the CEQA 
review period has since elapsed. 

Project Schedule 
The project schedule for approval of preliminary plans has been delayed by two months;  however, 
the schedule allowed time for some slippage.  No delay is anticipated for completion of the 
working drawings. 

Preliminary plans completed:  September 4, 1997 
Working drawings completed:  April 10, 1998 
Complete construction:  August 31, 1999 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 12 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
RAMONA AIR ATTACK BASE, SAN DIEGO COUNTY 
Facility Replacement 

Authority:  Chapter 162/96, Item 3540­301­0001(12) 

a.  Recognize Scope Change 
b.  Approve Preliminary Plans 

Approved.
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CONSENT ITEMS 
STAFF ANALYSIS – ITEM 12 

Department of Forestry and Fire Protection, Ramona Air Attack Base 

Action Requested 
PWB recognition of the proposed scope change will allow the preparation of working drawings for the 
design of a replacement facility at Ramona Air Attack Base in San Diego County. 

Scope Description 
This project is not within scope. 

This project includes the future construction of an air operations building, a warehouse/shop building; 
installation of 1.7 + miles of sewer lines, a sewage lift station, fencing, paving, landscaping and 
associated utilities, as well as demolition of the existing Quonset Hut, underground fuel tank, fueling 
island and control tower.  The project was previously approved for preliminary plans on May 9, 1997. 
The scope change was subsequently identified, and the project has been halted pending approval of 
the scope change.  Differences from the original project scope are as follows: 
•  The Air Operations Building will increase from 4,167 square feet (sf) to 4,694 sf (a net increase of 

527 sf, 114 sf of which is due to a technical correction) and a third level observation area will be 
eliminated.  This change was necessary to accommodate additional personnel during a major fire 
response and to give 270 degree visibility to the dispatch center room. 

•  The airplane hanger building will increase from 2,915 sf to 3,600 sf (a net increase of 685 sf) to 
take advantage of using a standard size, pre­engineered metal building.  The building will be 
enclosed to provide for weather and security protection and will incorporate the hazardous 
material storage function at less cost. 

•  The hazardous materials (hazmat) storage building will be eliminated and the function incorporated 
into the hanger building.  This change is made possible due to a change in how these materials are 
handled and reduced use of hazardous materials. 

Elimination of the third level observation area and hazmat building will offset the cost increases, with a 
net savings of $15,000.  A 20­day letter was mailed to the Joint Legislative Budget Committee on 
October 22, 1997; the 20­day period expires on November 11, 1997. 

Funding and Project Cost Verification 
This project is within cost. 
$2,506,000  total estimated project cost 

$248,000  project costs previously allocated:  preliminary plans $124,000; working 
drawings $124,000 

$2,258,000  proposed funding necessary (contract $1,908,000, contingency $95,000, A&E 
$149,000, project administration $51,000, and agency retained items $55,000). 

CEQA 
The project continues to be in compliance with CEQA.  The CEQA Notice of Exemption was filed on 
March 20, 1997 at the State Clearinghouse.  The CEQA review period expired on April 24, 1997. 
The scope change does not impact CEQA. 

Project Schedule 
There have been significant changes in the project schedule since the last PWB submittal.  The project 
schedule is as follows: 
Proceed to bid:  July 1998 
Complete construction:  August 1999 
Staff Recommendation:  Approve scope change and preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 13 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
COALINGA FOREST FIRE STATION, FRESNO COUNTY 
Facility Replacement 

Authority:  Chapter 162/96, Item 3540­301­0001(18) 

a.  Recognize Scope Change 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 13 
Department of Forestry and Fire Protection, Coalinga Forest Fire Station 

Action Requested 
PWB recognition of the proposed scope change will allow the project to proceed to working 
drawings. 

Scope Description 
This  project  is  not within  scope.   The project  has  been  downsized  to  reflect  that  the Westside Fire 
Protection District  (WFPD) will not be participating  in a  joint  facility.   The scope change will allow 
construction of a downsized, CDF­only facility .  The CDF program elements remain the same, but the 
elimination of capacity for the WFPD will affect the size, shape, and number of buildings.  WFPD was 
to contribute 31% of the funds for this facility.  CDF will undertake some activities in house in order 
to  complete  the  project  within  cost.    The  following  changes  are  proposed  as  part  of  the  project 
downscope: 
•  The barracks messhall was to be a 20­person, 4,176 square foot (sf) facility.  With the withdrawal 

of  the WFPD  this  has  been  reduced  to  a  14­bed  barracks/messhall  building  (3,160  sf).    This  is 
made up the standard 12­bed barracks for this type of facility plus two beds for the dozer operator 
and  shop  foreman.  Overall,  this  revised  design  acknowledges  the  reduction  in  personnel  and  is 
consistent with CDF’s standard operations. 

•  The apparatus building has changed from a 8­bay, 5,940­sf building to a 6­bay, 4,480 sf building. 
Two of the bays equal one double­bay for the dozer/tractor combination.  This revised design is 
consistent with CDF’s standard operations. 

•  The 2­bay shop will increase from a 1,536 sf building to a 1,664 sf building to incorporate the 
hazmat function and related circulation space. 

•  The HAZMAT building will be eliminated with related functions moving to the shop building. 
•  The proposal included some demolition and fuel distribution as part of construction.  CDF has 

determined they can absorb these tasks through its staff and existing equipment.  The savings from 
these will offset the proportional increase in building costs. 

A 20­day letter was mailed to the Joint Legislative Budget Committee on October 21, 1997; the 20­ 
day period will expire on November 10, 1997. 

Funding and Project Cost Verification 
This project is within cost. 
$1,760,000  total estimated project cost 

$167,000  project costs previously allocated:  preliminary plans $91,000; working 
drawings $76,000 

$1,593,000  proposed funding necessary (contract $1,333,000, contingency $67,000, A&E 
$78,000, project administration $45,000, and agency retained items $70,000). 

CEQA 
The project continues to be in compliance with CEQA.  A Negative Declaration was filed on May 12, 
1997. The CEQA review period has expired.  The scope change will not affect CEQA. 

Project Schedule 
There have been significant changes in the project schedule since the last PWB submittal.  The new 
project schedule is as follows: 
Preliminary plans approved:  July 1998 
Working drawings completed:  October 1998 
Complete construction:  December 1999
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Staff Recommendation:  Approve scope change. 

CONSENT ITEMS 

CONSENT – ITEM 14 

DEPARTMENT OF PARKS AND RECREATION (3790) 
BUTANO STATE PARK, SAN MATEO COUNTY 
Parcel number A06501 

Authority:  Public Resources Code, Sec 5907(b)(1)(A) (88 Bond) 
Chapter 139/94, Item 3790­301­890(1) (FTF) 
as reappropriated by Chapter 282/97, Item 3790­490­0890(1) 
Chapter 162/96, Item 3790­301­0890(1) (FTF) 
Chapter 135/87, Item 3790­301­722(6) (84 Bond) 
as reappropriated by Item 3790­490 Budget Acts of 1990, 1993 and 1996 
and by Chapter 282/97, Item 3790­490­0722(1) 

a.  Authorize site selection and acquisition 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 14 
Department of Parks and Recreation, Butano State Park 

Action Requested 
This authorization will permit  the acquisition of approximately 389 acres from the Sempervirens 
Fund, a non­profit corporation, as an addition to Butano State Park.  The parcel is unimproved and 
acquisition is sought in fee. 

Scope Description 
This acquisition is within scope.  Through the California Wildlife, Coastal & Park Land 
Conservation Act of 1988, the voters approved an opportunity purchase program at Redwood Parks. 
In addition, the Legislature approved opportunity acquisitions with federal funds and parklands bond 
funds through the 1994 and 1987 Budget Acts, respectively. 

Funding and Project Cost Verification 
This project is within cost.  The state funded portion of this acquisition is estimated at $727,500. 
Matching funds of $727,500, in the form of a land donation, are available from the Sempervirens Fund. 
The statutory and budget act appropriations (in the cited items) are available for acquisitions in 
Redwood Parks or general acquisitions.  Funding in the following amounts is available for this 
acquisition: $247,000 Parklands Bond Act of 1984, $416,000 Federal Trust Fund Matching Program; 
and $65,000 from the California Wildlife, Coastal & Park Land Conservation Act of 1988.  (The 
Federal Trust Fund Program serves as a depository for a Federal Land and Water Conservation Fund 
Grant for the Project.)  This is consistent with the balances of these appropriations and the 
Department’s overall plan for the remaining fund balances. 

CEQA 
The Department certifies that the requirements of the California Environment Quality Act (CEQA) 
have been met.  A Notice of Exemption under CEQA was filed on July 28, 1997 and the final 
review was concluded on August 31, 1997. 

Project Schedule 
This acquisition is a part of an opportunity program and is not part of an overall project schedule. 

Other 
•  The  property  was  appraised  at  a  fair  market  value  of  $1,455,000  by  an  independent 

appraiser and approved by the Department of General Services on July 7, 1997. 

•  No environmental hazard assessment was conducted as there were no indications or history 
of contamination. 

•  The Department is not aware of any lawsuits pending concerning the property. 

•  This phase of the project does not include any improvements. 

•  The appraiser found no evidence of continuous public use  that might support a claim for 
implied dedication. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 15 

DEPARTMENT OF PARKS AND RECREATION (3790) 
OCOTILLO WELLS STATE VEHICULAR RECREATION AREA, IMPERIAL COUNTY 
Department parcel numbers A17501 through A17506 (known as DGS parcel number 695 and 
RESD numbers 6269, 6274, 6322, 6330 and 6346) 

Authority:  Chapter 55/93, Item 3790­301­263(4) as reappropriated by 
Chapter 162/96, Item 3790­490­0263(1) and 
Chapter 282/97, Item 3790­490­0263(2) 

a.  Authorize site selection and acquisition 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 15 
Department of Parks and Recreation, Ocotillo Wells State Vehicular Recreation Area 

Action Requested 
This  authorization  will  permit  acquisition  of  six  tax­delinquent  parcels;  approximately  2.64  acres,  as 
additions to Ocotillo Wells State Vehicular Recreation Area.  Acquisition is sought in fee. 

Scope Description 
This acquisition is within scope.  The Legislature has approved an opportunity purchase program for 
State Vehicular Recreation Area expansion, without specifying particular locations.  This acquisition 
is one of several sought by the department to expand this recreation area. 

Funding and Project Cost Verification 
This project is within cost.  The Legislature appropriated funds in 1993 for a statewide opportunity 
program from the Off­Highway Vehicle Trust Fund.  This appropriation has been reappropriated and 
has a balance available of $142,896.  This acquisition is eligible for those funds and is estimated to cost 
$4,550 (plus administrative costs estimated at $300).  Use of this funding for these acquisitions is 
consistent with the Department’s overall plan for the remaining fund balance. 

CEQA 
The Department certifies that CEQA requirements have been met.  A Categorical Exemption under the 
CEQA was filed on September 26, 1997 and the final review period concluded on November 1, 1997. 

Project Schedule 
These acquisitions are not part of an overall project schedule.  DPR’s five year plan includes 
acquisition of parcels in this area from willing sellers.  Currently, DPR is only purchasing tax 
delinquent parcels. 

Other 
•  The parcels contained in this project are being sold by Imperial County for less than market 

value.  The value is based upon delinquent property taxes owed to the County, together 
with the County's administrative costs associated with the transfer of title. 

•  The sale price is less than the approved appraisal by DGS staff. 

•  No environmental hazard assessment was conducted as there were no indications or history 
of contamination. 

•  The Department is not aware of any lawsuits pending concerning the property.  The 
Chapter 8 agreement to purchase tax­defaulted property will clear title to the property. 

•  Implied dedication was considered by the appraiser in the property valuation. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 16 

DEPARTMENT OF PARKS AND RECREATION (3790) 
MONTEREY STATE BEACH­SAND CITY DUNES OPTION 
MONTEREY COUNTY 
Parcel number A13127­option (DPR­979) 

Authority:  Chapter 162/96, 3790­301­0262(1) 
Fish and Game Code, Section 2787(a)(2) 
Chapter 282/97, 3790­301­0262(1) 
State Park Contingent Fund #364.00 

a.  Authorize site selection and acquisition 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 16 
Department of Parks and Recreation, Monterey State Beach­Sand City Dunes Option 

Action Requested 
This authorization will permit the acquisition of approximately 3.48 acres to be acquired from the property 
owner.  The parcel is unoccupied and acquisition is sought in fee.  Approval will enable the State to exercise a 
purchase option to acquire the remaining portion of the overall 17.46­acre project area (the Public Works Board 
approved the initial acquisition of 13.98 acres at its December 13, 1996 meeting). 

Scope Description 
This acquisition is within scope.  The Legislature approved Habitat Conservation Funds.  Also, Fish and Game 
Code Section 2787(a)(2), and State Park Contingent Fund #364.00. 

Funding and Project Cost Verification 
This project is within cost.  The statutory and budget act appropriations (in the cited items) are available for 
acquisitions related to habitat conservation.  Funding in the following amounts is available for this acquisition: 
$50,000 1996 Habitat Conservation Fund; $38,000 Fish and Game Code Section 2787(a)(2); $612,000 1997 
Habitat Conservation Fund; and $100,000 State Park Contingent Fund #364.00.  This is consistent with the 
balance of these funds and the Department’s overall plan for the remaining fund balances. 

CEQA 
The Department certifies that the requirements of the California Environmental Quality Act (CEQA) have been 
met.  A Notice of Exemption under CEQA was filed on March 8, 1995, and the final review was concluded on 
April 12, 1995. 

Project Schedule 
This acquisition is a part of an opportunity program and is not part of an overall schedule. 

Other 
•  As a condition of the initial purchase, the owner granted the State a no­cost management lease and option to 

acquire the remaining portion of the property. 
•  No environmental hazard assessment was conducted as there were no indications or history of 

contamination. 
•  This initial acquisition resolved litigation between the Sand City Development Corporation and the 

Monterey Peninsula Regional Park District and precluded the State from being drawn into potential future 
litigation concerning the development of the project area. 

•  Implied dedication was considered in the property valuation. 
•  The option acquisition is a cooperative purchase involving financial participation by the State Coastal 

Conservancy, the Department of Fish and Game Office of Oil Spill Prevention and Response, and the State 
Parks Foundation (a non­profit foundation). 

Staff recommendation: Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 17 

DEPARTMENT OF CORRECTIONS (5240) 
SALINAS VALLEY STATE PRISON, MONTEREY COUNTY 
Prison Construction 

Authority: Chapter 695, Sections 2(b) and 43(e), Statutes of 1992 

a.  Approve preliminary plans (Mental Health Building) 
b.  Revise prior Board action to reflect increases in projectwide costs and in the 

appropriation balance and a decrease in design package costs 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 17 
Department of Corrections, Mental Health Services Building, Salinas Valley State Prison 

Action Requested 
PWB action will provide approval of preliminary plans, technical revisions to the August 8, 1997 
PWB action, and release of working drawings funds. 

Scope Description 
The Department has certified that this project is within scope. The Mental Health Services 
Building consists of a 7,489 square foot building which will be constructed using Inmate Day 
Labor resources.  The mental health programs are designed to provide both inpatient and 
outpatient care for seriously mentally­ill inmates. The Legislature was notified July 18, 1997 of the 
department’s intent to augment the Salinas Valley State Prison project by $1.3 million and add the 
Mental Health Services Building to the scope of work.  The augmentation and scope change were 
approved at the August 8, 1997 PWB meeting. 

Funding and Project Cost Verification 
This project is within cost. 

$237,185,000  total estimated project cost 

$49,356,000  recognized projectwide costs to date: (revised from $49,131,000) for­­ 
$2,205,000 preliminary plans; $18,131,000 project administration (including 
$225,000 for legal services relating to a construction claim); $1,331,000 long 
lead; $12,764,000 equipment; $50,000 acquisition; and $14,875,000 agency 
retained. 

$186,827,000  recognized  design  package  costs  to  date:  (revised  from  $188,054,000)  for  – 
working  drawings  $4,687,000;  and  construction  $182,140,000  (contract 
$169,769,000; contingency $9,284,000; and A&E $3,087,000) at LSI­M/L 516 

$1,002,000  unallocated balance 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule 
There have been significant changes in the project schedule since the last PWB submittal.  The 
project schedule is as follows: 

Bid Package 11 (Levee Repair Work)­construction completed by November 28, 1997. 
Bid Package 12 (Mental Health Services Building)­working drawings completed by March 1998. 

Staff Recommendation:  Approve preliminary plans and revised projectwide/design costs.
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CONSENT ITEMS 

CONSENT – ITEM 18 

DEPARTMENT OF CORRECTIONS (5240) 
FAMILY FOUNDATIONS ­ SANTA FE SPRINGS, LOS ANGELES COUNTY 
Prison Construction 

Authority:  Funds appropriated through Chapter 63/94, Item 5240­807­751 

a.  Revise prior Board action to reflect decreases in projectwide costs and an increase in 
working drawings, construction and contingency costs 

Approved.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 18 
Department of Corrections, Santa Fe Springs, Los Angeles County Family Foundations 

Action Requested 
PWB approval will recognize an increase in project cost of seven percent and redirection of funds from 
the balance of the appropriation. 

Scope Description 
This project is within scope.  The new facility will be located on a one and a half acre site at Santa Fe 
Springs, Los Angeles.  The building will be a one­story, minimum security wood structure of 
approximately 27,000 square feet with an outdoor recreation and activity area of approximately 
19,700 square feet.  This building will house a maximum of 75 residential occupants, comprised of 
women and children. 

Funding and Project Cost Verification 
This project is within total appropriation; however, not within cost as approved by the Board. 

$4,945,000  total estimated project cost 

$1,143,000  recognized projectwide costs to date (revised from $1,234,000) for— 
acquisition $570,000; preliminary plans $127,000; project 
administration $172,000; equipment $185,000; and agency retained 
$89,000 

$3,802,000  recognized design package costs  to date (revised from $3,393,000) 
for—working  drawings  $179,000  and  construction  $3,623,000 
(contract $3,344,000; contingency $168,000; and A&E $111,000) 

$10,055,000  unallocated balance 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule 
There are no significant changes in the project schedule since the last PWB submittal.  The project 
schedule is as follows: 

Approval of preliminary plans:  November 1997 
Working drawings complete:  December 1997 
Begin construction:  January 1998 

Staff Recommendation:  Approve increase in project cost and redirection of funds.
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CONSENT ITEMS 

CONSENT – ITEM 19 

MT. SAN JACINTO COMMUNITY COLLEGE DISTRICT 
MT. SAN JACINTO COLLEGE, RIVERSIDE COUNTY 
Site Safety Improvements 

Authority:  Chapter 162/96, Item 6870­301­0658(46) 
Reappropriated Chapter 282/97, Item 6870­490 

a.  Approve preliminary plans 

Approved.
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CONSENT ITEM 

STAFF ANALYSIS – ITEM 19 
Mt. San Jacinto Community College, Site Safety Improvements 

Action Requested 
PWB approval will result in the approval of preliminary plans for the construction of site safety 
improvements and the release of working drawing funds. 

Scope Description 
This project is within scope.  The project will provide safe access to the campus from a state 
highway, safe peripheral roads, fire service water, fire hydrants, and paved access to buildings for 
fire emergency vehicles.  Utilities and communications to service emergency needs and buildings 
are included.  The highway will be widened and a new entry will be provided, as well as storm 
drains to handle heavy rainwater, which is sometimes extensive due to runoff from hills adjacent 
to the site.  The project scope matches the capital outlay budget change proposal approved by the 
Legislature for the 1996/97 budget year (reappropriated in the 1997/98 budget year) and 
supplemental language.  The department has also certified that project is within scope. 

Funding and Project Cost Verification 
The project is within cost. 

$8,287,000  total estimate project cost. 

$183,000  project costs previously allocated:  preliminary plans 

$8,104,000  to be allocated for – working drawings $490,000, construction $7,614,000 
($6,842,000 contracts, $342,000 contingency, $137,000 construction 
management, $293,000 A&E/T&I) at BCI 3485 (ENR 5595) 

CEQA 
This project is in compliance with CEQA.  Per the State Clearinghouse, a draft Negative 
Declaration was submitted July 15, 1997, and the Final Notice of Determination was filed 
September 15, 1997.  The required 30 day waiting period was completed on October 15, 1997. 

Project Schedule 
There are no significant changes to the project schedule since it was reappropriated in the 1997/98 
budget.  The project schedule is as follows: 

Working drawings complete:  January 1998 
Complete construction:  January 1999 

Staff Recommendation:  Approve preliminary plans.
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ACTION ITEMS 

ACTION – ITEM 20 

DEPARTMENT OF GENERAL SERVICES (1760) 
SACRAMENTO, SACRAMENTO COUNTY 
Water Resources Building 

Authority:  Chapter 303/95, Item 1760­301­768(16) 
Chapter 162/96, Item 1760­301­0768(7) 

a.  Project termination and reversion of balance of appropriations to the Earthquake Safety 
and Public Buildings Rehabilitation Fund of 1990. 

Approved.



43 

ACTION ITEMS 

STAFF ANALYSIS – ITEM 20 
Department of General Services, Water Resources Building Sacramento 

Action Requested 
PWB action will terminate the project and revert the balance of the appropriations for this project. 
The building was reevaluated utilizing additional engineering information and as a result, reduced 
to a Risk Level IV by the Peer Review Board on November 15, 1996.  Therefore, we are 
recommending the project be canceled and funds in the amount of $30,626,000 be reverted. 

Scope Description 
This project consisted of a structural only retrofit.  Based on the Division of the State Architect’s 
“5­Step Evaluation Process”, this building was originally designated to be a Risk Level V and 
funded for retrofit as part of the State Building Seismic Program.  Preliminary plans were 
approved at the July 12, 1996 meeting of the State Public Works Board, and funding authority for 
completion of Working Drawings was transferred July 28, 1996. 

Funding and Project Cost Verification 
Chapters 303/95, Item 1760­301­768(16) and 162/96, Item 1760­301­0768(7) appropriated funds 
of $32,176,000 for preliminary plans ($1,284,300), working drawings ($1,839,700) and 
construction ($29,052,000) for the subject project.  Upon determination that the building was a 
Risk Level IV, the Legislature reverted the balance of funds by Chapter 282/97, Item 1760­495­ 
768(1) and (2).  This reversion will result in $30,626,000 being returned to the Earthquake Safety 
and Public Building Rehabilitation Fund to be available for additional projects. 

Staff Recommendation:  Approve reversion of funds/project termination.
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OTHER BUSINESS 

ITEM 21 

Approve a resolution authorizing the Administrative Secretary to prepare and update Public Works 
Board procedures for dissemination through the State Administrative Manual. 

Pulled. 

REPORTABLES 

To be presented at meeting. 

Date: 

Respectfully Submitted, 

SHELLEY MATEO 
Administrative Secretary 
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